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CONTRACTOR METHODS AND SCHEDULE.

* SCHEDULE SUBJECT TO CHANGES BASED ON 

STAGE 5  -  LATE 2020

STAGE 4B  -  LATE 2020

STAGE 4A  -  SUMMER/FALL 2020

STAGE 3  -  SPRING/SUMMER 2020

STAGE 2B  -  LATE 2019

STAGE 2A  -  EARLY 2019

STAGE 1  -  FALL 2018/SPRING 2019

CROSS OVERS - JULY-AUGUST 2018

https://www.scottcountymn.gov/608/US-169-TH-41CH-78-Interchange-Design-Pro

Project website:
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